
Title ¯ Knights Ferry (~ravel Replenishment Project Budget year: 1999
Applicant: Cad Mesick Cor~sultants Statement Quarter:. 2
CALFED Proiect Number: 97-N21

Total Estimated Cost of Phase I: $633~000
Funding from Federal Bay-Delta Account 536,410
Stockto.n East Water District 90,000
Cad Mesick Consultants In-Kind Services 6,590

(Labor & Travel Provided for Task 1)
Phase I schedule 3 years

T~tal Project Estimated Completion Date: ~ PHASE I , PHASE I PHASE I
(Quarterly Budget) (FY ’99 Bbdget) (Three Year Budget)

Accrued Accrued Remaining ’Accrued" Balance to
Budget Expenditul Variance ** Budg.et ,Expenditur Balance ** Budget Expenditures Complete "" ¯ \Task 1: Monito~n Plan Site roval & Permission Quarterl Re orts            $0 ’             $0 1       $0                 $0 1       $0                         $0 1       "

Schedule: FY ’98 through FY ’99                                                                                                                             ,
Percent Work Complete for Task 1: 98%

1 a Development of Ecological Monitoring Plan
lb Agreements to Access Project sites
lc Site Approval by Agencies = ’
ld Deliver Quarterly Reports _
le Draft and Final Subcontract Review

Task 2: Environmental Documentation and Permitting $10,525 ’$10,525 $0 $17~700 $15,646 $2~054 $17,700 $15~646 $2,054 ~’-
Schedule: FY ’96 through FY "99
Percent Work Complete for Task 2: 65%

Task 3: Pre-Project Habitat Evaluations $2,5~8 $2,538 $0 $30,000 $1’5,873 ~’14,127 $3o,bbo $15,873 $14,127Schedule: FY ’98 through FY ’9,~ .........
Percent Work Complete for Task 3: 25% (** 2) ~

Task 4: Gravel Placement $461617 "$46,617 $0 $39.3,000. $46,617 $346,383 $3951100 ’ $46,617 $348,483 I.LI
Schedule: FY ’98 through FY ’99
Percent W~rk Complete for Task 4: 10%

Task 5: First Year Post-Project Habitat Evaluations .. ’$0 ’ $0 $0. $0 $0 $0 $33~000 $0 $33~000
Schedule; .,. FY ’98 through FY ’99
Percent Work Complete for Task 5: 0%

Task 6: Second Year Post-Project Habitat Evaluations $0 $0 . $0 $0- $0 ’.$0 ’$26,000 $0 $26,000
Schedule: FY ’98 through FY "39
Percent Work Complete for Task 6: 0%

10% Contin enc         - $34~610 $34~610
Phase I Total: $59~679 $59~679 $0 $44(~’,700 $~8,136 $362~564 $536,’410 $78,136 $458,274

** Explanation of the Budget :.
1 In-Kind Services; Carl Mesick Consultants is contributing all labor and travel to complete Task1
2 The Task 3 budget is funded 50% from the Federa Bay-De ta Account and 50% from the Stockton East Water District. AJI work conducted to date

has been billed against the Bay-DeRa Account whereas the Percent Work Completed refle.cts the total budget.

:alfinv.wb3


